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I. HEADING 

Date: 

Subject: 

From: 

To: 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REl'ORT 

August 24, 1998 

Bossert Manufacturing Site 
tic O,,~ida County, New York 

Ha~ 
. EPA, ReatoD II 

emoval Action Branch 

J. Fox, EPA 
R. Salkie, EPA 
B. Bellow, EPA 
.K. Guarino, EPA-Cm 
R. Cahill, EPA 
G. ZaChOI, EPA 
J. Yu EPA 
J. IoIa, EPA 
ERRD, Washington (E-MaU) 
M. O'Toole, NYSDEC 
J. Durnin, NYSDEC 
C. Lapinski, NYSDEC 
E. Hanna, City of Utica 
S. Boehlert, U.S. Congress, 23rd District 
R. Meier, State Senate, 47th District 
R. Destito, State Assembly, U6th District 
R. Eannace, County of Oneida 
START 
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II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
ERNS No.: 
CERCLlS No.: 
NPL Status: 
Action Memo Status: 
Start Date: 
DemobUlzation Date: 
Completion Date: 

S7 
2101-02-010 
CERCLA 
N/A 
NYDOO2249S63 
Non-NPL 
Approved on 9f26197 
9130197 
N/A 
N/A 
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SITE Il'iFORMATION 

A. Incident Cateeoo 

CERCLA incident category: Inactive Production Facility 

R. Site Description 
. ' " 

The Bossert Manufacturing Site (site) is an abandoned pi'oduction facility 
located at 1002 Osweeo Street in the City ofVtics, Oneida County, New 
York. The Bossert facility was used {orlhe.stamping, we!dment, and 
fabrication of sheet metal items sucb as brake backini; p!~tes and steel floor 
grlltes from 1896 until the mid-1980's. During its oper~tion, PCB oils were 
utilized in transformers and in hydraulic presses used in the manura~turing 
process. As a result of past manufacturing practices and sahoage operations 
at the site, interior surfaces on floon and walls of the facility, as well as 
machinery and other 'tructur~ within' the building, becaine contaminated 
with PCBs. 

CERCLA funds have been activated to abate the threat to public safety and 
the environment. Activity will include the off-site d~p05aruf approximately 
3,!iOO cubic yards of PCB cOl;ltaminated debris, asbestos abatement, 
decontamination of mechanital and-hydraulic presses, and the partial 

, d.:molition ofa building. . .. 

For a more detailed description, see Po!rep ~o. 1 (Initial) . 

.... - , .' 

RESPONSE INFORMATION ' , , , , 
. . 

. I ., .... 

A. 
" 

Situation 
, , , ... ' . " 

1. Removal Actions to Date 

~ , .- ., . '" 

Au~st 3-AuiJIst 21: ERRS concentrated their efforts on the 
decontamination of the 29 presses and the cleaning and mling of sumps in. 
the press room . Press #90, #201, #202, #203, #135 and #206 were 
decontaminated during this period ,bringing the total number of presses' 
decontaminated to date to 23. Other crews simultanecus:y ,worked on , 
pumping water out of sumps, 'decontaminating sumps, filling 5~PS with 
gravel and concrete, cutting guards"'off of remaining p~c.ss(:S and 'cutting up 
scrap metal to prepare for salvaging.. During this reporting period, four 
roll-off boxes of PCB contaminated solid debris, one roll-ort box of PCB 
contaminated dust, ODe roll-off box of Don hazardous s~Ed debris and one . . . -. ~ r ' . - . 
roll of box of scrap metal were s!llp~d off site. See section VI. . 
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DISPOSITION OF WASTES and VII. SALVAGEABLE MATERIAL for 
an updated table of various wastes shipped off site and an updated table of 
scrap metal salvaged and funds recovered. 

2. Enforcement 

The PRP Seorch for the site has been initiated and enfGr~ement efforts are 
continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PCB contaminated 
debris, kiln dust, and carbon powder on an as need basis. ERRS will 
~ontlnue to dewater tbe sumps and continue the cleaning of the presses. 
Scrap metal will continue to be decontaminated using z high temperature 
pressure wasber. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF August 21, 1998 * 

• 

ERRS Contractor 
START Contractor Costs 
Intramural Costs 
USCG-AST 

TOTAL 
Project Ceiling 

Percent of Project Funds Remaining 

s 

s 
s 

3,697,844 
201,346 
349,803 

3.811 
4,252,804 
5,990,000 

29% 

The above accounting of expenditures is an estimate based on figures known to the 
OSC at the time this report was written. The cost accounting pro..-ided in this 
report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery. 
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VI. . DISPOSITION OF WAsTEs > 

PCB Debris 1,940 cu. yeb. 
(lJN3077) 

PCB Kim dust & -485.14 tons 
(lJN131S) spent carbon 

NOD Debris 125.03 toDS 
Hazardous 
solid 

ACM Debris . 30 cu. yds. 
(Friable) 

ACM Debris 1590 cu. 1d5. 
(Non-Friable) 

VII. SALVAGEABLE~iATERlAL 

.. . - . 
; ' ." 

Consolidated 
& 
Covered 

Consolidated 

'"" CoVered ' 

Consolidated 

"" Covered 

Consolidated 
& 

Consolidated' 
& 

. -

Land611td 
I • ~ 

C':l)'lttlcal Waste Management 
'Model City, NY 

Landfilled .C::b .•. mical w n.; /e Maoaeement 
Model City, NY 

.....,m' ... r ",;"" ",,,,li, ... ; ... 
NIa&ra Falls, NY 

- .... :...- . , '''=''':''= 

LandnJled 

Landfilled 

NIR~a Recycling Inc. 
Nlaara Falls, 1Io'V 

. " . 
N;.M~a Roc;~lln& Inc. 
Niagfa Falls, NY . 

. , 

~ 15,469.48 

• This :table W1lI be Iipd~ted,' as. recol;~ 'fundS ~e received '~ruJJl V .. jyersalEmpii'e 
Salvagine·CoIilpany. ' ~, , ,: ' " . ' " - . ; : . .' ". ' . 
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